
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:46 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 258 Date: 20-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 499

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

David Bradd is out today. Thanh Le will have the detailed diary for both Lines today.

•0630 field visit.
•Wind Vortex Generator angles being installed at 1E and 2E.
•Painters setting up at Splice 2E and breaking down setup at Splice 1E
•Welding of the Lifting Lug holes in the Top Deck, both East and West Lines
•Moving of ventilation
•Bolt install and offset measuring at 7E/8E WT stiffeners
•Bolt install at CB13/10E stiffeners
•Jack CB13 to 10W
•Weld Top Deck at 9W/10W to cover
•Drop off truck at the Shop
•Diaries
•Review Plans and Specs
•Review Submittal 2117 – Floorbeam Plumbness and Flatness Retrofit

Accrued 1 hours of overtime documenting the Contractor’s work and reviewing Submittal for expediated 
response.
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